Bl VILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: November 13, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second
Weather X Clear Overcast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Mobilize from Tacoma (Hylebos Miller
Waterway) Supervision: Dredge — Crystal Nil

- : . Tom Johnson Gayle

it :

Arn\fe on s! (_a 3t19:00 . Randy Daggitt Tug — Norton Bay
Begin dredging at 01:00 in Area B: Len Miller Tug — Loren M
Stn. 08+50, offset +09° Wes Yewell Barge — Sand Island

Continued dredging Stn. 08+50 to

08+51, offsets +08 to +09

Rob Matheson

McAmis

Craig Chartrand

Dredge Crew:
Del Thompson

Steve Barnes
Fred Long

Tug Crew:
Brian Bammer

Joe Vitaljic

Terra Remote
Survey:
John Hasall’
Mike Doratti

Barge ~ Swan Island
Survey Boat
Crew Boat

Initials of Miller representative % %




BMILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

January 25, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

. Miller

Placi a terial from Supervision; Survey Base Cap
H:;:J?gns S€ cap matenaltro Cameron Mclntosh Survey Boat

Continued construction
hydrographic survey.

Rob Matheson

Capping Crew
Greg Anderson

Art Hoogland
Joe Gust

Survey
John Hasall

Mike Doratti

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Milier 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

- ﬂ;”
Initials of Miller representative ?g /4




I MILLER CONTRACTING INC. |

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 26, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: First X

Weather Clear X Overcast Fog Rain Snow

Temperature (°F) Up to 32 X 32-50 51-69 70-85 Qver 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing base cap material from Supervision: gurveyB Base Cap

Hoquiam. Hoquiam emptied 17:00. Len Miller urvey Boat

hydrographic survey.

Continued construction

Stuart

Surve

Rob Matheson

Capping Crew

McAnnich

Kris Barnes
John Kelly

John Hasall
Mike Doratti
Dean Johnson

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Mitler 218 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Initials of Miller representative % /




+MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

January 26, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog X Rain Snow
Temperature (°F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Reset anchors and replace anchor | SuPervision: Survey Base Cap
cables. Cameron Mcintosh Survey Boat
Rob Matheson
Capping Equip.
Continued construction Capping Crew Miller 209 barge
hydrographic survey. Greg Anderson Hitachi 1800 excavator
Art Hoogland Miller 216 barge
Joe Gust Manitowoc crane
966 loader
Marry Margaret Tug
Survey
John Hasall Transport Barges
Mike Doratti Hoguiam flat barge
Dean Johnson Western Venture
7
Initials of Miller representative ‘ 1




| MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 27, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: First X

Weather Clear X Overcast Fog X Rain Snow

Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X __ Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Reset anchors and replace anchor | Subervision: Survey Base Cap

cables. Len Miller Survey Boat

Continued construction
hydrographic survey.

Rob Mathescon

Capping Crew
Stuart McAnnich
Kris Barnes
John Kelly

Surve
John Hasall
Mike Doratti
Dean Johnson

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoguiam flat barge
Western Venture

Initials of Miller representative %% :




| MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 27, 2004 Sun |Mon | Tue | Wed | Thu | Fri Sat

Shift; Second X

Weather Clear X Overcast Fog X Rain Snow

Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing base cap material from Supervision: Survey Base Cap

Western Venture, Stn. 08+50 to Len Miller Survey Boat

07+16 offsets -10" to -72".

Continued construction

hydrographic survey.

Capping Crew

Art Hoogland
Joe Gust

Surve
John Hasall
Mike Doratti

Rob Matheson

Greg Anderson

Dean Johnson

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Initials of Miller representative % %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

January 28, 2004 Sun | Mon | Tue | Wed | Thu { Fri Sat |
Shift: First X
Weather Clear X Overcast Fog X Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision: Survey Base Cap
Western Venture, Stn. 08+58 to Len Miller Survey Boat
04+66 offsets -30' to 108" Rob Matheson : _
Capping Equip.
Capping Crew Miller 209 barge
Continued construction Stuart McAnnich Hitachi 1800 excavator
hydroegraphic survey. Kris Barnes Miller 216 barge
John Kelly Manitowoc crane
966 loader
Surve Marry Margaret Tug
John Hasall
Mike Doratti Transport Barges

Dean Johnson

Hoquiam flat barge
Western Venture

Initials of Miller representative % 7 /




| MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 28, 2004 Mon | Tue | Wed | Thu | Fri Sat

Shift: Second X

Weather Clear X Overcast Fag X Rain Snow

Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing base cap material from Supervision: gu”eyB Base Cap

Western Venture, Stn. 08+45 to Len Miller urvey Boat

swapped in Hoguiam.

hydrographic survey.

Continued construction

04+09 offsets +4' to -124".

Emptied Western Venture at 07:30,

Rob Matheson

Capping Crew
Greg Anderson
Art Hoogland
Joe Gust

Surve
John Hasall
Mike Doratti
Dean Johnson

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

initials of Miller representative

7 2

[ ?-




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

January 29, 2004 Sun { Mon | Tue | Wed | Thu | Fri Sat
Shift: First
Weather Clear X Overcast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

Reset anchors and replace anchor | Supervision: Survey Base Cap
cable. ' Len Miller Survey Boat

Rob Matheson

Capping Equip.

Continued construction Capping Crew Miller 209 barge
hydrographic survey. Stuart McAnnich Hitachi 1800 excavator

Kris Barnes Miller 216 barge

John Kelly Manitowoc crane

966 loader
Surve Marry Margaret Tug
John Hasall
Mike Doratti Transport Barges

Dean Johnson

Hoquiam flat barge
Western Venture
ITB 270

Initials of Miller representative %Q/

T




M MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Buildin to Last

Date Work Performed: January 29, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift; Second

Weather Clear X Qvercast Fog X Rain Snow

Temperature (°F) Up to 32 X 32-50 51-69 70-85 Qver 85

Wind X Calm Moderate High :

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller :

Placing base cap material from Supervision; Survey Base Cap

Hoquiam, Stn. 06+37 to 04+03 Len Milter Survey Boat

offsets +40' to +112".

Continued construction

hydrographic survey.

Rob Matheson

Capping Crew
Greg Anderson

Art Hoogland
Joe Gust

Survey
John Hasait

Mike Doratti
Dean Johnson

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

S
Initials of Miller representative ﬁ 7/




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 30, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind - X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Reset anchors and shift barge. Supervision: Survey Base Cap
Len Miller Survey Boat
Rob Matheson
Tug down due to rope in propeller. Capping Equip.
Capping Crew Miller 209 barge
) i Stuart McAnnich Hitachi 1800 excavator
Continued construction Kris Barnes Miller 216 barge
hydrographic survey. John Kelly Manitowoc crane
9686 loader
Surve Marry Margaret Tug
John Hasall
Mike Doratti Transport Barges

Dean Johnson Hoquiam flat barge
Western Venture

iTB 270

Initials of Miller representative Z ’- 27/ I 1




B MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 30, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: Second X

Weather Clear X Overcast Fog Rain Snow

Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summéry Labour Equipment Materials
Miller

Placing base cap material from Supervision: Survey Base Cap

Hoguiam, Stn. 04+06 to 02+79 Len Miller Survey Boat

offsets +20’ to +39".

Hoquiam emptied at 06:00.

Continued construction
hydrographic survey.

Rob Matheson

Capping Crew
Greg Anderson

Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti
Dean Johnson

Capping Equip.

Milier 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270

Initials of Miller representative % ] Z




JILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 31, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: First X

Weather Clear X Overcast Fog X Rain Snow

Temperature ('F) Upto 32 X 32-50 51-69 70-85 QOver 85

Wind X Caim Moderate High

Humidity Dry Medium X _Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing base cap material from ITB | Supervision: Survey Base Cap

270 barge, Stn. 04+66 to 03+36 Len Miller Survey Boat

offsets +20' to +78'.

hydrographic survey.

Continued construction

Stuart

Surve

Rob Matheson

Capping Crew

McAnnich

Kris Bames
John Kelly

John Hasall
Mike Doratti
Dean Johnson

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Mifler 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Tz
Initials of Miller representative ﬁ =




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

' Date Work Performed: January 31, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
| Shift Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°’F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Mederate High
Humidity Dry Medium X Humid
Name of Visitors: Company . Purpose of Visit
Work Description Summary Labour Equipment Materials
Miiler
Placing base cap material from Supervision: Survey Base Cap
Hoquiam, Stn. 02+79 to 01+76 Len Miller Survey Boat
offsets -67' to +66'. Rob Matheson . _
Capping Equip.
Capping Crew Miller 209 barge
Continued construction Greg Anderson Hitachi 1800 excavator
hydrographic survey. Art Hoogland Miller 216 barge
Joe Gust Manitowoc crane
966 loader
Marry Margaret Tug
Surve _
John Hasall Transport Barges
Mike Doratti Hoquiam flat barge
Dean Johnson Western Venture
ITB 270

Initials of Miller representative - 1




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 01, 2004 Sun [ Mon | Tue | Wed | Thu | Fri Sat

Shift; First X

Weather Clear X Overcast Fog X Rain Snow

Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company * Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing base cap material from T8 | Supervision: Survey Base Cap

270 barge. Len Miller Survey Boat

Rob Matheson
Capping Equip.

ITB 270 barge emptied at 21:20 Capping Crew Miller 209 barge
: Stuart McAnnich Hitachi 1800 excavator
: Kris Barnes Miller 216 barge
EX 1800 shut down for repair of John Kelly Manitowoc crane
clam shell bucket hydraulic ram. 966 loader
Survey Marry Margaret Tug
. . John Hasall
Eodnrt(ljnl;edh(?or;its: tion Mike Doratti Transport Barges
yarographic Y- Dean Johnson Hoquiam flat barge
Western Venture
iTB 270

Initials of Miller representative e




B MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 01, 2004 Sun | Mon | Tue | Wed { Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
EX 1800 shut down for repair of Supervision: Survey Base Cap
clam shell bucket hydraulic ram. Len Miller Survey Boat
Rob Matheson
Capping Equip.
Continued construction Capping Crew Miller 209 barge
hydrographic survey. Hitachi 1800 excavator
Miller 216 barge
Survey Manitowoc crane
John Hasall 966 loader
Mike Doratti Marry Margaret Tug

Dean Johnson

Transport Barges
Hoguiam flat barge
Western Venture
ITB 270

Initials of Miller representative K% 7




QC 3A - DAILY OPERATIONS INFORMATION

| MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

February 02, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog X Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X _ Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
EX 1800 shut down for repair of Supervision: Survey Base Cap
clam shell bucket hydraulic ram, Len Miller Survey Boat
Rob Matheson
Capping Equip.
Continued construction Capping Crew Miller 209 barge
hydrographic survey. Hitachi 1800 excavator
_ Miller 216 barge
Surve Manitowoc crane
John Hasall 966 loader
Mike Doratti Marry Margaret Tug

Dean Johnson

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Initials of Miller representative % %




-MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 2, 2004 Sun [ Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
EX 1800 shut down for repair of Supervision: Survey Base Cap
clam shell bucket hydraulic ram. Len Miller Survey Boat
Rob Matheson
Capping Equip.
Continued construction Capping Crew Miller 209 barge
hydrographic survey. Greg Anderson Hitachi 1800 excavator
Art Hoogland Miller 216 barge
Joe Gust Manitowoc crane
966 loader
Marry Margaret Tug
Survey
John Hasall Transport Barges
Mike Doratti Hoquiam flat barge

Dean Johnson

Western Venture
ITB 270

Initials of Miller representative /( j 5 %/




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performeda: February 3, 2004 Sun | Mon | Tue { Wed | Thu | Fri Sat
Shift; First X
Weather Clear X Overcast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Install rock skiff on EX1800. Supervision; Survey Base Cap
Len Miller Survey Boat
Rob Matheson
Placing base cap material from Capping Equip.
Western Venture barge, Stn. 06+44 Capping Crew Miller 209 barge
to 04+93 offsets +7" to +20". Stuart McAnnich Hitachi 1800 excavator
Kris Barnes Miller 216 barge
i John Kelly Manitowoc crane
Continued construction 966 loader
hydrographic survey. Survey Marry Margaret Tug
John Hasall
Mike Doratti Transport Barges

Dean Johnson

Hogquiam flat barge
Western Venture
ITB 270

Initials of Miller representative & =7




QC 3A - DAILY OPERATIONS INFORMATION

"MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 3, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Milier
Placing base cap material from Supervision: Survey Base Cap
Venture, Stn. 04+62 to 02+81 Len Miller Survey Boat
offsets -61" to +2'. Rob Matheson . i
Capping Equip.
Capping Crew Miller 209 barge
Continued construction Greg Anderson Hitachi 1800 excavator
hydrographic survey. Art Hoogland Miller 216 barge
Joe Gust Manitowoc crane
966 loader
Marry Margaret Tug
Surve’
John Hasal! Transport Barges
Mike Doratti Hoquiam flat barge
Kel Kolpek Western Venture

ITB 270

Initials of Miller representative %27




|

MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 04, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
Temperature {'F) Up to 32 X 32-50 5169 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision: Survey Base Cap
Venture, Stn. 02+34 to 01+98 Len Milier Survey Boat
offsets 0 to +32". Rob Matheson . .
Capping Equip.
Capping Crew Miller 209 barge
Continued construction Hitachi 1800 excavator
hydrographic survey. Miller 216 barge
Survey Manitowac crane
John Hasall 966 loader
Mike Doratti Marry Margaret Tug
Kel Kopek
Transport Barges

Hoquiam flat barge
Western Venture
ITB 270

Cold Decker

Initials of Miller representative %2'7 1




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 4, 2004 Sun | Mon | Tue | Wed | Thu { Fri Sat
Shift: Second X
Weather Clear X Overcast Fog X Rain Snow
Temperature (°F) Upto 32 X 32-50 51-68 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision: Survey Base Cap
Venture, Stn. 02+07 to 00+00 Len Miller Survey Boat
offsets 29’ to +23". Rob Matheson ) .
Capping Equip.
Capping Crew Miller 209 barge
Continued construction Greg Anderson Hitachi 1800 excavator
hydroegraphic survey. Art Hoogland Miller 216 barge
Joe Gust Manitowoc crane
966 loader
Marry Margaret Tug
Survey
John Hasall Transport Barges
Mike Doratti Hoquiam flat barge
Kel Kolpek Western Venture

ITB 270
Cold Decker

Initials of Miller representative % %7




QC 3A - DAILY OPERATIONS INFORMATION

§ MILLER COTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 05, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision; Survey Base Cap
Venture, Stn. 00+86 to 00+45 Len Miller Survey Boat
offsets +23 to +31" Rob Matheson _ _
Capping Equip.
Capping Crew Miller 209 barge
Emptied Venture, began placing Hitachi 1800 excavator
base cap material from Hoquiam Miller 216 barge
barge at approx. 15:00 Surve Manitowoc crane
John Hasall 966 loader
. Mike Doratti Marry Margaret Tug
Shifted and placed base cap Kel Kopek

material from Hoquiam, Stn. 01+41
to 01+38, offsets +18 to +24

Continued construction
hydrographic survey.

1

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Cold Decker

Initials of Miller representative % Z




QC 3A - DAILY OPERATIONS INFORMATION

§ MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performea: February 5, 2004 Sun | Mon | Tue |Wed | Thu | Fri Sat

Shift; Second

Weather Clear X _Overcast Fog X Rain Snow

Temperature (‘F) Up to 32 X 32-50 5169 70-85 Over 85

Wind X Caim Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing base cap material from Superyision: Survey Base Cap

Hoquaim, Stn. 13+35 to 07+48 Len Miller Survey Boat

offsets +25 to +147".

Continued constructioh
hydrographic survey.

Rob Matheson

Capping Crew
Greg Anderson

Art Hoogland
Joe Gust

Survey
John Hasall

Mike Daratti
Kel Kolpek

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Cold Decker

Initials of Miller representative % %




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 6, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X__ Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company _ Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Quarry Spalls material from | Supervision: Survey Quarry Spalls
Cold Decker, Stn, 07+32 to 13+55 Len Miller Survey Boat
offsets +24 to +150" Rob Matheson : :
Capping Equip.
Capping Crew Miller 209 barge
Continued construction Greg Anderson Hitachi 1800 excavator
hydrographic survey. Art Hoogland Miller 216 barge
Joe Gustafson Manitowoc crane
Tim Eaton 966 loader
Marry Margaret Tug
Survey Transport Barges
John Hasall Hoquiam flat barge
Mike Doratti Western Venture
Kel Kolpek ITB 270
Cold Decker

Initials of Miller representative 1




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed;

February 07, 2004 Sun [ Mon | Tue { Wed | Thu | Fri Sat
Shift; - First X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
: ' Miller
; Supervision: Survey Base Cap
Shifted out Cold Decker (Not empty) Rob Matheson Survey Boat
Began placing base cap from ITB Capping Crew Capping Equip.
270 barge at 15:00, Fred Long Miller 209 barge
Kris Bames Hitachi 1800 excavator
John Kelly Miller 216 barge

Placing base cap material from ITB
270, Stn. 03+18 to 03+40 offsets
+25' to +50".

Continued construction
hydrographic survey.

Charlie Morrow

Survey
John Hasall

Mike Doratti
Kel Kopek

Manitowoc crane
066 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Cold Decker

Initials of Miller representative % %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

Building to Last

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 7, 2004 Sun | Mon | Tue | Wed | Thu ! Fri Sat
Shift: Second X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Base Cap material from |TB | Supervision: Survey Base Cap
270, Stn. 03+39 to 00+70 offsets — | Rob Matheson Survey Boat
12’ to +52',
2o +52 Capping Crew Capping Equip.

Greg Anderson Miller 209 barge
Continued construction Art Hoogland Hitachi 1800 excavator
hydrographic survey. Joe Gustafson Miller 216 barge

Tim Eaton Manitowoc crane

966 loader
Marry Margaret Tug
Survey

John Hasall Transport Barges

Mike Doratti Hoquiam flat barge

Kel Kolpek Western Venture

ITB 270
Cold Decker

Initials of Miller representative ﬁ %




{ MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 08, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Suminary Labour Equipment Materials
_ Miller

Placing base cap material from ITB | Supervision: Survey Base Cap
ZTaOC'Q%n_ 024,;0%0 031,,9'4 offsets -9’ Rob Matheson Survey Boat Quarry Spalls
to -49. Capping Crew Capping Equip.

Fred Long Miller 209 barge
Emptied ITB 270 barge, swapped John Kelly Hitachi 1800 excavator

back to Cold Decker to continue to
place quarry spalls.

Placed quarry spalls from Cold
Decker Stn. 11+10 to 06+78, offsets
+81 to +103.

Continued construction
hydrographic survey.

Charlie Morrow

Survey
John Hasall

Mike Doratti
Kel Kopek

Miller 216 barge
Manitowoc crane
966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Cold Decker

Initials of Miller representative ﬁ %




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 8, 2004 Sun [ Mon j Tue { Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
; Supervision: Survey Base Cap
Shifted out Cold Decker {Not Empty) Rob Matheson Survey Boat
Began placing base cap from Capping Crew Capping Equip.
Western Venture at 03:15. Greg Anderson Miller 209 barge
Art Hoogland Hitachi 1800 excavator
. . Joe Gustafson Miller 216 barge
Placing Base Cap material from Tim Eaton Manitowoc crane
Western Venture, Stn. 13+77 to 966 loader
07+28 offsets +32' to +57". Marry Margaret Tug
Survey
; : John Hasall Transport Barges

Eodﬁgn::dh?ggitxg tion Mike Doratti Hoquiam flat barge

ydrograp Y- Kel Kolpek Western Venture

ITB 270
Cold Decker

Initials of Miller representative % %




' QC 3A - DAILY OPERATIONS INFORMATION

j MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

Survey
John Hasall

Mike Doratti
Kel Kopek

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Cold Decker

February 09, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
_Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision: Survey Base Cap
Western Venture, Stn. 08+99 to ﬁ:r?%l?e?ggm Survey Boat
06+93 offsets +15t0 +151". . .
onsets ° Rob Matheson Capping Equip.
Miller 209 barge
Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Fred Long Miller 216 barge
Kris Barnes Manitowoc crane
John Kelly 966 loader
Charlie Morrow Marry Margaret Tug

Initials of Miller representative ﬁ %




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: | February 9, 2004 Sun (Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X  OQvercast Fog Rain Snow
Temperature (‘°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company _ Purpose of Visit
Work Description Summary Labour Equipment Materials
_ Miller
Placing Base Cap material from Supervision: Survey Base Cap
Western Venture, Stn. 11+19 to E::ﬁilgfggm Survey Boat
09+55 -20to +20'.
° offsets -20t0 Rab Matheson Capping Equip.
Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Greg Anderson Miller 216 barge

Art Hoogland Manitowoc crane

Joe Gustafson 966 loader

Tim Eaton Marry Margaret Tug

Transport Barges
Survey Hoquiam flat barge

John Hasall Western Venture

Mike Doratti ITB 270

Kel Kolpek Cold Decker

Initials of Miller representative (é % 1




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

Building to Last

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 10, 2004 Sun [Mon | Tue | Wed | Thu | Fri Sat
Shift: First - X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap materia! from Supervision: Survey Base Cap
Western Venture, Stn, 06+20 to Randy Daggit Survey Boat
+97 - +10".
05+97 offsets -5 to Rob Matheson Capping Equip.
Milter 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Fred Long Miller 216 barge

Kris Barnes Manitowoc crane

John Kelly 966 loader

Charlie Morrow Marry Margaret Tug

Survey
John Hasall

Mike Doratti
Kel Kopek

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Cold Decker
Western Provider

Initials of Miller representative




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 10, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X__Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

Emptied Western Venture and Supervision: ' Survey Quarry Spalls
Shifted in Cold Decker. Randy Daggitt Survey Boat

Len Miller

Rob Mathescn Capping Equip.
Placing Quarry Spalls material from Miller 209 barge
Cold Decker, Stn. 11+08 to 07+68 Capping Crew Hitachi 1800 excavator
offsets +4to +58'. Greg Anderson Miller 216 barge

Art Hoogland Manitowoc crane

. . Joe Gustafson 966 loader
Continued construction Tim Eaton Marry Margaret Tug
hydrographic survey.
Transport Barges
Surve Hoquiam flat barge

John Hasall Western Venture

Mike Doratti ITB 270

Kel Kolpek Cold Decker

Western Provider

Initials of Miller representative g é)




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

Building to Last

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 11, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Qvercast Fog Rain Snow
Temperature ('F) Up to 32 32-50 X 5169 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

i ; Supervision: Survey Quarry Spalls
Placing quarry spalls material from | SURENVISION.
Cold Decker, Stn. 11+11 to 06+66 Randy Daggitt Survey Boat
offsets +9' to +133", Len Miller

Cold Decker empty at 21:15

Continued construction
hydrographic survey.

Rob Matheson

Capping Crew
Fred Long

Kris Barnes
John Kelly
Charlie Morrow
Russ Thurston

Survey
Dean Johnson
Mike Doratti
Kel Kopek

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hogquiam flat barge
Western Venture
ITB 270

Cold Decker
Western Provider

sive Z5377
Initials of Miller representative




l MILLER CONTRACTING INC. | Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 11, 2004 Sun [ Mon | Tue | Wed | Thu | Fri Sat
Shift: -Second X
Weather Clear X _Overcast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Shifted ITB 270 with mixed load of | Supervision: Survey Base Cap
Base Cap and Habitat Mix. Placing Randy Daggitt Survey Boat
Base material from ITB 270, Stn. Len Miller . .
05+45 to 04+45 offsets O' to +34, | Rob Matheson Capping Equip.
Miller 209 barge
Capping Crew Hitachi 1800 excavator
Switched barges to expedite Greg Anderson Miller 216 barge
unioading of Western Provider. (iTB | Art Hoogland Manitowoc crane
270 not empty). Joe Gustafson 966 loader
Tim Eaton Marry Margaret Tug
Placi_ng Base cap from Western Transport Barges
PFOVIder, Stn 05+.30 to 03+48 Surve Hoquiam ﬂat barge
offsets +31 to +57". Dean Johnson Western Venture
Mike Doratti ITB 270
Continued construction Kel Kolpek Cold Decker

hydrographic survey.

Western Provider

Initials of Miller representative




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 12, 2004 Sun | Mon | Tue | Wed | Thu j Fri Sat
Shift: First
Weather Clear X _Overcast Fog Rain Snow
Temperature (°F) Up to 32 32-50 X 5169 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Mitler .
Placing Base cap material from Supervision: Survey Base Cap
Western Provider, Stn. 02+96 to E:r';'dﬁ’“f;?gg'tt Survey Boat
00+55 offsets -34' to +31".
el ° Rob Matheson Capping Equip.
Miller 208 barge
Western Provider empty at 18:00 Capping Crew Hitachi 1800 excavator
Fred Long Miller 216 barge
) ) Kris Bames Manitowoc crane
Placing Base cap material from ITB John Kelly 966 loader
270, Stn. 05+36 to 02+38 offsets - Russ Thurston Marry Margaret Tug
47" t0 -29'.
Survey Transport Barges
. . Dean Johnson Hoquiam fiat barge
god'}gnﬁsgh?gr;ztxg tion Mike Doratti Western Venture
ydrog y- Kel Kopek ITB 270
Cold Decker

Western Provider

Initials of Miller representative  ( 5 > }7




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 12, 2004 Sun | Mon | Tue | Wed | Thu | Fn Sat
Shift: Second
Weather Clear X Overcast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Base cap from ITB 270 Supervision: Survey Base Cap
Provider, Stn. 05+36 to 07+70 ﬁan:z]:)aggltt Survey Boat Habitat Mix
fisets —1' to —47". en wiiler
onse ° Rob Matheson Capping Equip.
Miller 209 barge

Placing Habitat Mix from ITB 270 Capping Crew Hitachi 1800 excavator
Barge, Stn. 08+55 to 00+66, offsets Greg Anderson Miller 216 barge
-59' to 215 Art Hoogland Manitowoc crane

Joe Gustafson 966 loader

_ . Tim Eaton Marry Margaret Tug
Continued construction
hydrographic survey. Transport Barges
Survey Hoquiam fiat barge

Dean Johnson Western Venture

Mike Doratti ITB 270

Kel Kolpek Western Provider

Western Service

Initials of Miller representative %%




¥ MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 13, 2004 Sun | Mon | Tue | Wed Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature ( F) Up to 32 32-50 X 5169 70-85 Over 85
Wind : X Calm Moderate High
Humidity Dry Medium X__Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller _ .
Placing Habitat Mix from ITB 270 | Supervision; survey Habitat Mix
Barge, Stn. 11+41 to 09+38, offsets | Randy Daggitt urvey Boat
) , Len Miller
+58' to +65 Rob Matheson Capping Equip.
Miller 209 barge
: . Capping Crew Hitachi 1800 excavator
Eﬁ;:,tc'g::gh?g r;it:\l’glon Fred Long Miller 216 barge
' Kris Barnes Manitowoc crane
John Kelly 966 loader
Russ Thurston Marry Margaret Tug
Survey Transport Barges

Dean Johnson Hoquiam flat barge

Mike Doratti Western Venture

Kel Kopek iTB 270

Western Provider
Western Service

Initials of Miller representative %%




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJEGCT

Building to Last

Date Work Performed: February 13, 2004 Sun [ Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X __Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Lahour Equipment Materials
Miller
Placing Habitat Mix from ITB 270, | Supervision: Survey Base Cap
Stn. 07+79 to 10+30 offsets 51’ to Randy_ Daggitt Survey Boat Habitat Mix
+92° Len Miller
' Rob Matheson Capping Equip.
Miller 209 barge
ITB 270 barge empty at 05:50. Capping Crew Hitachi 1800 excavator
Bring Western Venture along side. Greg Anderson Miller 216 barge
Art Hoogland Manitowoc crane
_ Joe Gustafson 966 loader
Placing Base Cap from Western Tim Eaten Marry Margaret Tug
Venture barge, Stn. 05+10 to 04+96,
offsets —-69’ to -50'". Transport Barges
Surve Hoquiam flat barge
, . Dean Johnson Western Venture
S°d”rg”‘:§dhﬁg2ff:v”:"°" Mike Dorat ITB 270
ydrograp y. Kel Kolpek Western Provider

Western Service

Initials of Miller representative

@ T




QC 3A - DAILY OPERATIONS INFORMATION

L MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 14, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X__Overcast Fog Rain Snow
Temperature ( F) Upto 32 32-50 X 5168 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry - Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Mitler
Placing Base Cap from Western Supervision: Survey Base Cap
Venture Barge. -Randy Daggitt Survey Boat

Len Miller

Continued construction

hydrographic survey.

Rob Matheson

Capping Crew
Fred Long

Kris Barnes
John Kelly
Russ Thurston

Surve
Dean Johnson
Mike Doratti
Kel Kopek

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Western Provider
Western Service

Initials of Miller representative % %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 14, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Base Cap from Western Supervision: Survey Base Cap
Venture Barge, Stn. 08+80 to 5ancli\%lll3aggltt Survey Boat
12, offsets ~130 to +65 on -er
04+12, offsets 130 to +6 Rob Matheson Capping Equip.
Miller 209 barge
Emptied Westem Venture at 07:00. | Capping Crew Hitachi 1800 excavator
Greg Anderson Miller 216 barge
. . Art Hoogland Manitowoc crane
Bring in Western Service loaded Joe Gustafson 966 loader
with base cap. Tim Eaton Marry Margaret Tug
. . Transport Barges
Continued construction .
: Survey Hoquiam flat barge
hydrographic survey. Dean Johnson Western Venture
Mike Doratti ITB 270
Kel Kolpek Western Provider

Western Service

Initials of Miller representative ﬂ %




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 15, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X

Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 32-50 X 51-69 70-85 Over 85
Wind X Caim Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller
Placing Base Cap from Western Supervision: Survey Base Cap
Service Barge, Stn 04+18 to 00+83, ﬁ::ﬁi'ﬂfgg'“ Survey Boat
ffsets —30 to —87. .
onsets Rob Matheson Capping Equip.
Miller 209 barge
Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Fred Long Miller 216 barge
Kris Barnes Manitowoc crane
John Kelly 966 loader
Russ Thurston Marry Margaret Tug
Survey Transport Barges
Dean Johnson Hoquiam flat barge
Mike Doratti Western Venture
Kel Kopek ITB 270

Western Provider
Western Service

Initials of Miller representative % “Z7




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed; February 16, 2004 Sun [ Mon | Tue | Wed ! Thu | Fri Sat
Shift: First/ Second X
Weather Clear X__Overcast Fog X _Rain Snow
Temperature ('F) Up to 32 32-50 X 5169 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
: . Supeyrvision: Survey

No capping. Waiting for next barge .
of material due on 2/17/04. Randy Daggitt Survey Boat

Len Miller

Rob Matheson Capping Equip.
Continued construction Mitler 209 barge
hydrographic survey. Hitachi 1800 excavator

Survey Miller 216 barge

Dean Johnson Manitowoc crane

Mike Doratti 966 loader

Kel Kopek Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Initials of Miller representative % % 7




| MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 17, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: First X

Weather Clear X Overcast Fog Rain Snow

Temperature ('F) Up to 32 X 32-50 51-69 70-85 Qver 85

Wind X Calm Moderate High

Humidity Dry Medium X  Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Hoquiam barge arrives at 13:00 with | Supervision: Survey Rip Rap

Light Loose Rip Rap. randy Daggit Survey Boat

Placing Rip Rap from Hoquiam

Rob Matheson

Capping Equip.
Miller 209 barge

Barge, Stn 13+31 to 11+08, offsets Capping Crew Hitachi 1800 excavator
+21 to +68. FredLong Miller 216 barge
Brad Barber Manitowoc crane
. . John Kelly 966 ioader
Continued construction Allan Gorman Marry Margaret Tug
hydrographic survey. '
Surve Transport Barges
Doug Harsley Hoquiam flat barge
Mike Doratti Western Venture
Kel Kopek Western Service

Initials of Miller representative % %




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 17, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X _Overcast Fog Rain Snow
Temperature (‘'F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
; i ; Supervision: Survey Rip Rap

Placing Rip Rap from Hoquaim =upervision:
Barge, Stn. 11+63 to 09+36, offsets | Randy Daggitt Survey Boat
+10 o +33 Bob Rud _ _

Rob Matheson Capping Equip.

Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Greg Anderson Miller 216 barge

Art Hoogland Manitowoc crane

Joe Gustafson 966 loader

Tim Eaton Marry Margaret Tug

Transport Barges
Survey Hoquiam flat barge

Doug Hartley Western Venture

Mike Doratti Western Service

Ketl Kolpek

Initials of Miller representative %}4




"MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

February 18, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X__Overcast Fog Rain Snow
Temperature ( F) Upto 32 X 32-50 5169 70-85 Over B5
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller .
: : ; Supervision: Survey Rip Rap
Placing Rip Rap from Hoquiam SURSIVISION.
Barge, Stn 13+15 to 11+53, offsets | Randy Daggitt Survey Boat
+40 to +50. Len Miller

hydrographic survey.

Emptied Hoquiam at 15:15

Continued construction

Rob Matheson

Capping Crew
Fred Long

Brad Barber
John Kelly
Allan Gorman

Surve
Doug Harsley
Mike Doratti
Kel Kopek

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Milier 216 barge
Manitowoc crane

' 966 ioader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

-
Initials of Miller representative % Z&—L\




! MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 18, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller '

Westem Service barge arrive at Supervision: Survey Base Cap
05:30 with Base Cap Randy Daggitt Survey Boat

Bob Rud

Rob Mathescn Capping Equip.
Placing Base Cap material from Miller 208 barge
Western Service Barge, Stn. 06491 | Capping Crew Hitachi 1800 excavator
to 06+35, offsets -44to ~133’ Greg Anderson Miller 216 barge

Art Hoogland Manitowoc crane

i . Joe Gustafson 966 loader
Continued qonstructlon Tim Eaton Marry Margaret Tug
hydrographic survey.
Transport Barges
Surve Hoquiam flat barge

Doug Hartley Western Venture

Mike Doratti Western Service

Kel Kolpek

Initials of Miller representative ﬂ %

» 1




MILLER CONTRACTING INC.

- QC 3A - DAILY OPERATIONS INFORMATION

Building to Last

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

February 19, 2004 Sun |Mon | Tue |Wed | Thu | Fri Sat
Shift: First
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Base Cap from Western Supervision: Survey Base Cap
Service Barge, Stn 03+94 to 04+74, f:::zﬂg?gg'u Survey Boat
-48 to —109".
offsets 48 to ~109 Rob Matheson Capping Equip.
Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Fred Long Miller 216 barge

Brad Barber Manitowoc crane

John Kelly 966 loader

Allan Gorman Marry Margaret Tug

Survey Transport Barges

Doug Harsley Hoquiam flat barge

Mike Doratti Western Venture

Kel Kopek Western Service

Initials of Miller representative % %




B MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION .
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:; February 19, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Base Cap material from Supervision: Survey Base Cap
Western Service Barge, Stn. 07+28 gg;dguDdagg'“ Survey Boat
to 04+53, offsets +5' to —185 . .
.o 0 orsels ° Rob Matheson Capping Equip.
Miller 209 barge

Emptied Western Venture at 06:30. | Capping Crew Hitachi 1800 excavator

Greg Anderson Miller 216 barge

. . Art Hoogland Manitowoc crane
Continued construction Joe Gustafson 966 loader
hydrographic survey. Tim Eaton Marry Margaret Tug
Transport Barges
Survey Hoquiam flat barge

Doug Hartley Western Venture

Mike Doratt Western Service

Kel Kolpek

Initials of Miller representative % %?




QC 3A - DAILY OPERATIONS INFORMATION

MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

February 20, 2004 Sun | Mon | Tue |Wed | Thu | Fri Sat
Shift: First/ Second X
Weather Clear X__Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
; . Supervision: Survey
No capping. Waiting for next barge .
of material due 2/21/04, Randy Daggitt Survey Boat
Len Miller
Bob Rud Capping Equip.
Continued construction Rob Matheson Miller 209 barge
hydrographic survey. Hitachi 1800 excavator
Survey Miller 216 barge
Doug Harsley Manitowoc crane
Mike Doratti 966 loader
Kel Kopek Marry Margaret Tug
Transport Barges
Hoquiam flat barge
Western Venture
Western Service
Initials of Miller representative g% 1




<MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 21, 2004 Sun | Mon | Tue {Wed | Thu | Fri Sat
Shift; First ' X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm _Moderate High .
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

Western Venture arrives at approx. | Supervision: Survey Habitat Mix
11:00 with Habitat Mix, Randy Daggitt Survey Boat

John Miller

Rob Matheson - Capping Equip.
Placing Habitat Mix from Western Miller 209 barge
Venture barge, Stn. 05+00 to 05+80, | Capping Crew Hitachi 1800 excavator
offsets -200 to —250", on existing rip Fred Long Miller 216 barge
Rap downstream from concrete Brad Barber Manitowoc crane
outfall. Used ramp barge Sunny John Keily 966 loader
Point to access area. Allan Gorman Marry Margaret Tug

’ Sunny Point barge
. L Survey

inTip rap Stn. 12+80 to 12+60. Kel Kopek Western Venture

Placed Habitat Mix from Western
Venture, Sin. 12+40 to 10+90, of
sets + 30 to +60.

Continued construction
hydrographic survey,

Initials of Miller representative % %




MILLER CONTRACTING INC. Building to Last

b

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 21, 2004 Sun [Mon | Tue |Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller _

Placing Habitat Mix material from Supervision: Survey Habitat Mix
Western Venture Barge, Stn. 13+51 ?:#:{nﬁlzgg'ﬁ Survey Boat

ffsets +143’ to —23”
t0.09+36, offsets +143" to 23 Rob Matheson Capping Equip.

Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Greg Anderson Miller 216 barge
Art Hoogland Manitowoc crane
Joe Gustafson 966 loader
Tim Eaton Marry Margaret Tug
Transport Barges
Survey Hoquiam flat barge
Doug Hartley Western Venture
Mike Doratti
Kel Kolpek

Initials of Miller representative %% 1




| MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PRQJECT

Date Work Performed: February 22, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
Temperature (°F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

Placing Habitat Mix from Western Supervision: Survey Habitat Mix
Venture, Stn. 13+24 to 06+21, of Randy Daggitt Survey Boat

John Miller
sets + 30 to +90. . .

Rob Matheson Capping Equip.

Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Fred Long Miller 216 barge

Brad Barber Manitowoc crane

John Kelly 966 loader

Allan Gorman Marry Margaret Tug

Surve Transport Barges

Doug Harsley Hoquiam flat barge

Mike Doratti Western Venture

Kel Kopek

Initials of Miller representative % %




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 22, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calim Moderate High
Humidity Dry Medium X _Humid
Name of Visitors: _ Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Habitat Mix material from | Supervision: Survey Habitat Mix
Waestern Venture Barge, Stn. 06+30 ?:r:‘:}‘nﬁ'aegg'“ Survey Boat lL-:: E:g 2:5
1 +40’ to +60’ o
to 06+10, offsets +40"10 +50 Rob Matheson Capping Equip. (Special)
Miller 209 barge
Emptied Western Venture at approx. | Capping Crew Hitachi 1800 excavator
23:20. Brought Hoquiam alongside Greg Anderson Miller 216 barge
with Light Loose Rip Rap and Light Art Hoogland Manitowoc crane
Loose Rip Rap Special. Joe Gustafson 966 loader
Tim Eaton Marry Margaret Tug
Placing Rip Rap from Hoquiam, Stn. Transport Barges
12 Doug Hartley Western Venture
Mike Doratti
Continued construction Kel Koipek

hydrographic survey.

Initials of Miller representative C—C/ ; ’ %/




MILLER CONTRACTING INC. |

QC 3A - DAILY OPERATIONS INFORMATION

Building to Last

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 23, 2004 Sun | Mon | Tue |Wed | Thu | Fri Sat
Shift: First / Second X
Weather Clear X _Overcast Fog _ Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Matenrials
No production — waiting for customs | Miller Survey
clearance on material from US Supervision: Survey Boat
Customs. Randy Daggitt

Len Miller Capping Equip.

Bob Rud Miller 208 barge
Continued construction Rob Matheson Hitachi 1800 excavator
hydrographic survey. Miller 216 barge

Capping Crew Manitowoc crane

Fred Long 966 loader

Brad Barber Marry Margaret Tug

John Kelly

Allan Gorman Transport Barges

. Hequiam flat barge
Survey Western Venture

Doug Harsley

Mike Doratti

Kel Kopek

Initials of Miller representative g %




| MILLER CONTRACTING INC. | | Building to Last

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 24, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
: ; t 15:05. Supervision: Survey Rip Rap

Resume placing Rip Rap a 0 Randy Daggitt Survey Boat

Len Miller
Placing Rip Rap from Hoquiam, Stn. Capping Equip.
07+49 to 08+14, offsets 43 to - Miller 209 barge
163. Capping Crew Hitachi 1800 excavator

Fred Long Miller 216 barge

. . Brad Barber Manitowoc crane
Continued construction John Kelly 966 loader
hydrographic survey. Allan Gorman Marry Margaret Tug
Survey Transport Barges

Doug Harsley Hoquiam flat barge

Mike Doratti Western Venture

Kel Kopek

Initials of Miller representative %%




MILLER CONTRACTING INC.

Building to Last

|

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 24, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X OQvercast Fog Rain Snow
Temperature { F) Up to 32 X 32-50 5169 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Rip Rap from Hoquiam, Stn, | Supervision: Survey L.L. Rip Rap
09+669to 0p7+3§>’ offsets _q1 60 to Randy Daggitt Survey Boat L.L. Rip Rap
+53 Bob Rud {Special)
’ Rob Matheson Capping Equip.
Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator
hydrographic survey. Greg Anderson Miller 216 barge

Art Hoogland Manitowoc crane

Joe Gustafson 966 loader

Tim Eaton Mamy Margaret Tug

Transport Barges
Survey Hoquiam flat barge

Doug Hartley Western Venture

Mike Doratti

Kel Kolpek

Initials of Miller representative = ; ’ 77




| MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 25, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X Overcast Fog Rain Snow
Temperature ( F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
lacing Ri iam. Supervision: Survey Rip Rap
Placing Rip Rap from Hoquiam Randy Dagaitt Survey Boat
Len Miller
Emptied Hoquiam at approx. 20:40 Rob Matheson Capping Equip.

Miller 209 barge

] Hitachi 1800 excavator
Continued construction

- Capping Crew -| Miller 216 barge

hydrographic survey. Fred Long Manitowoc crane
Brad Barber 966 loader
John Kelly Marry Margaret Tug
Allan Gorman

Transport Barges
Surve Hoquiam flat barge

Doug Harsley Western Venture
Mike Doratti
Kel Kopek

Initials of Miller representative g % 1




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 25, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
: Supervision: Survey Habitat Mix
Survey and touch up high spots / stpenvision.
R Randy Daggitt Survey Boat
low spots in Rip Rap. Bob Rud
Rob Matheson Capping Equip.
Western Venture arrives with Miller 209 barge
Habitat Mix at approx. 05:00 Capping Crew Hitachi 1800 excavator
. Greg Anderson Miller 216 barge

) . . Art Hoogland Manitowoc crane
Placing Habitat Mix from Westemn Joe Gustafson 966 loader
Venture, Stn. 06+83 to 06+70, Tim Eaton Marry Margaret Tug
offsets +68 to +53.

Transport Barges

. : Survey Hoquiam flat barge
Continued construction Doug Hartley Western Venture
hydrographic survey. Mike Doratti

Kel Kolpek

Initials of Miller representative -




“MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 26, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: First

Weather Clear X Overcast Fog Rain Snow

Temperature ("F) Upto 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing Habitat Mix from Western Supervision: Survey Habitat Mix

Venture, Stn. 06+83 to 06+78, Randy Daggitt Survey Boat

offsets +20 to+68. Len Miller

Continued construction
hydrographic survey.

Rob Matheson

Capping Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Surve
Doug Harsley
Mike Doratti
Kel Kopek

Capping Equip.

Miller 208 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Miller 310

Initials of Miller representative g %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

Building to Last

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

February 26, 2004

Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second
Weather Clear X Qvercast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
Placing Habitat Mix from Western | Supervision: Survey Habitat Mix
Venture, Stn. 06+78 to 03+92, ';agdg 3399'“ Survey Boat
ts -80to +20. ob Ru
offsets -80to Rob Matheson Capping Equip.
Miller 209 barge

Continued construction Capping Crew Hitachi 1800 excavator

hydrographic survey.

Greg Anderson
Steve Barnes
Joe Gustafson
Tim Eaton

Surve
Doug Hartley
Mike Doratti
Kel Kolpek

Miller 216 barge
Manitowoc crane
966 loader

Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Miller 310

Initials of Miller representative % %7




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

Building to Las

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 27, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X OQvercast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing Habitat Mix from Western Supervision: Survey Habitat Mix
Venture, Stn. 06+61 to 09+01, ﬁanix'l?aggm Survey Boat
fisets —59 10 +17. en Miller
onse Rob Matheson Capping Equip.
Miller 209 barge

Continued construction Hitachi 1800 excavator
hydrographic survey. Capping Crew Miller 216 barge

Fred Long Manitowoc crane

Brad Barber 966 loader

John Kelly Marry Margaret Tug

Allan Gorman

Transport Barges
Surve Hoquiam flat barge

Doug Harsley Western Venture

Mike Doratti Miller 310

Kel Kopek

Initials of Miller representative




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 27, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: Second X

Weather Clear X Overcast Fog Rain Snow

Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing Habitat Mix from Western Supervision: Survey Habitat Mix

Venture, Stn. 09+01 to 06+15, Randy Daggitt Survey Boat

offsets ~10 to -153, Bob Rud

Emptied Western Venture, swapped
with Miller 310.

Placing Habitat Mix from Miller 310.

Continued construction
hydrographic survey.

Rob Matheson

Capping Crew
Greg Anderson

Steve Barnes
Joe Gustafson
Tim Eaton

Surve
Doug Hartley
Mike Doratti
Kel Kolpek

Capping Equip.

Miller 208 barge
Hitachi 1800 excavatcr
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Western Venture
Miller 310

Inttials of Miller representative & %




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Continued construction

Rob Matheson

Allan Gorman

Capping Equip.
Miller 208 barge
Hitachi 1800 excavator

hydrographic survey. Capping Crew Miller 216 barge
Fred Long Manitowoc crane
Brad Barber 966 loader
John Kelly Marry Margaret Tug

Transport Barges

Survey Hoquiam flat barge
Doug Harsley Western Venture
Mike Doratti Miller 310
Kel Kopek

Date Work Performed: February 28, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift: First / Second X

Weather Clear X Overcast Fog Rain Snow

Temperature (°F) Up to 32 X 3250 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X  Humid

Name of Visitors: Compahy Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing Habitat Mix from Miller 310, | Supervision: Survey Habitat Mix

Stn. 06+61 to 09+01, offsets 5910 | Randy Daggitt Survey Boat

+17. Len Miller

Initials of Miller representative % %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: February 29, 2004 Sun [Mon | Tue | Wed | Thu | Fri Sat

Shift: First / Second X

Weather Clear X Overcast Fog Rain Snow

Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Caim Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Placing Habitat Mix from Miller 310, | Supervision; Survey Habitat Mix

Stn. 06+61 to 09+01, offsets 59 to | Randy Daggitt Survey Boat

+17 Len Miller
’ Rob Matheson

Continued construction
hydrographic survey. .| Capping Crew
Fred Long
Brad Barber
John Kelly

Survey
Mike Doratti

Kel Kopek

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 218 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges

Miller 310

Initials of Miller representative KL %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

November 14, 2003 Sun [ Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather X Clear Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Stn. 08+51 to Miller
09+86, offsets +07 to +09 Supervision: Dredge — Crystal Nil
: Tom Johnson Gayle

Norton Bay Tug defivered Barge #1
(Swan lsla)rl'ld) b Peros Randy Daggitt Tug — Norton Bay

Len Miller Tug - Loren M

Wes Yewell Barge — Sand island

Rob Matheson

McAmis

Supervision:
Craig Chartrand

Dredge Crew:
John Morgan

Bill Thomas
Steven Jarrell

Tug Crew:
Brian Polinkas

Ted Yanko

Terra Remote

Survey: .
John Hasall
Mike Doratti

Survey Boat
Crew Boat

Barge — Swan Island

Initials of Miller representative ﬁl? ‘




‘MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 14, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X _Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Qver B85
- Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Area B, Station | Miller
09+85 to 10+56, offsets +03 to +11. | Supervision: Dredge —~ Crystal Nil
Norton Bay tug delivered Barge # 2 Tom Johnson Gayle
(Sand Island) to Pier 25, Randy Daggitt Tug - Norton Bay
Len Miller Tug —Loren M
Wes Yewell Barge — Sand Island
Rob Matheson Barge — Swan Island
Survey Boat
Crew Boat
McAmis
Supervision:

Craig Chartrand

Bredge Crew:
Del Thompson

Steve Barnes
Fred Long

Tug Crew:
Brian Bammer

Joe Vitaljic

Terra Remote
Survey:
John Hasall
Mike Doratti

Initials of Miller representative 4%”7 1




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 15, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First ' X
Weather X Clear Overcast Fog Rain Snow
Temperature (‘F) Up to 32 X 32-50 5168 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Stn. 10+60 to Miller
11438, offsets +06 to +30 Supervision; Dredge — Crystal Nil
; hnson Gayle
Norton Bay Tug delivered Barge #3 Tom Johnsor
; Randy Dagagitt Tug - Norton Bay

S Island} to Pier 25.
(Swan Island) to Pier 2 Len Miller Tug — Loren M

Wes Yewell Barge — Sand Island

Rob Matheson Barge — Swan Island

Survey Boat
Crew Boat
McAmis
Supervision:
Craig Chartrand

Dredge Crew:
John Morgan

Bill Thomas
Steven Jarrell

Tug Crew:
Brian Polinkas

Ted Yanko

Terra Remote
Survey:
John Hasall
Mike Doratti

Initials of Miller representative % % 1




§ MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 15, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Qvercast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Area B, Station Miller
11+38 to 12+12, offsets +30 to +37. Supervision: Dredge — Crystal Nit
. le
Norton Bay tug delivered Barge # 4 Tom Johnson Gay
‘ Randy Daggitt Tug - Norton Ba
Sand Island) to Pier 25. y Lagg 9 y
(Sand lstand) to Pier Len Miller Tug - Loren M
Wes Yewell Barge — Sand Island
Rob Matheson Barge — Swan Island
Survey Boat
Crew Boat
McAmis

Craig Chartrand

Dredge Crew:
Del Thompson

Steve Barnes
Fred Long

Tug Crew:
Brian Bammer

Joe Vitaljic

Terra Remote

Survey: :
John Hasall
Mike Doratti

Initials of Miller representative /ﬂ 7 1




QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:; November 17, 2003 Sun | Mon |Tue |Wed | Thu |Fri | Sat
Shift: First X
Weather X Clear Overcast Fog Rain Snow
Temperature ('F) Upto 32 X 3250 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Stn. 12+17 to Miller
12+63, offsets +40 to +47 Supervision: Dredge — Crystal Nil
Randy Dagagitt Gayle

. Len Miller Tug — Norton Bay

Encountered 12 wooden piles at Wes Yewell Tug ~Loren M

12+33/40 and at 27 wooden piles at
12+63/42

Norton Bay Tug delivered Barge #5
(Swan Island) to Pier 25 at 7:00am.

Norton Bay Tug delivered Barge #6
(Sand Island) to Pier 25 at 12:45pm.

Rob Matheson

McAmis
Supervision:
Craig Chartrand

Dredge Crew:
John Morgan

Bill Thomas
Steven Jarrelt

Tug Crew:
Brian Polinkas
Ted Yanko

Surve
John Hasall
Mike Doratti
Geoff Methuen

Barge — Sand Island
Barge ~ Swan Island
Survey Boat

Crew Bosat

Initials of Miller representative % %




MILLER . CONTRACT;

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: November 17, 2003 Sun | Mon | Tue | Wed { Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog X _Rain Snow
Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Area B, Station | Miller
12+69 to 13+20, offsets +30 to +49. | Supervision; Dredge — Crystal Nil

; Randy Daggitt Gayle
Norton Bay tug delivered Barge #7 .
(Sand Island) to Pier 25 at approx. Len Miller Tug — Norton Bay
5:00pm. Wes Yewell Tug - Loren M

. Rob Matheson Barge — Sand Island
Norton Bay Tug delivered Barge # 8 Barge — Swan Island
{Sand Island) to Pier 25 at 10:30pm. Survey Boat

McAmis Crew Boat
Craig Chartrand

Dredge Crew:
Del Thompson

Steve Bames
Fred Long

Tug Crew:
Brian Bammer

Joe Vitaljic

Surve!
John Hasall
Mike Doratti
Geoff Methuen

Initials of Miller representative ’% %




IMILLER CONTRACTI@E INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 18, 2003 Sun | Mon | Tue [Wed | Thu | Fri Sat
Shift: First / Second X
Weather Clear X Overcast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 5169 70-85 Qver 85
Wind Calm X __Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Dredging canceled due to inability to | Miller
deliver sediment to off load site. Supervision: Survey Boat Nil
Rebanco has limited delivery to Randy Daggitt Crew Boat
2000 cubic yards per day. Len Miller

Wes Yewell STAND BY:

. . Rob Matheson Dredge — Crystal
No further dredging scheduled until Gayle
Nov. 20, 2:00am Tug — Norton Bay
McAmis Tug - Loren M
; ; Supervision: Barge — Sand Island
g::;&uecstfon hydrographic survey Craig Chartrand Barge — Swan Island
Surve

John Hasall

Mike Doratti

Geoff Methuen

Initials of Miller representative % %




MILLER CONTRACERIG INC. - Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 19, 2003 Sun | Mon | Tue { Wed | Thu | Fri Sat
Shift; First / Second X
Weather Clear X _Overcast Fog X _Rain Snow
Temperature ('F) Up to 32 X 32-50 5169 70-85 Over 85
Wind Calm X _Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Dredging canceled due to inability to | Miller
deliver sediment to off load site. Supervision; Survey Boat Nil
Rebanco has limited delivery to Randy Daggitt Crew Boat
2000 cubic yards per day. Len Miller

Wes Yewell STAND BY:

. ) Rob Matheson Dredge — Crystal
No further dredging scheduled until Gayle
Nov. 20, 2:00am | Tug — Norton Bay
McAmis Tug ~ Loren M
ion hvdroarashi Supervision; Barge - Sand Island
g:r:lt?r:[juecst!on ycrographic survey Craig Chartrand Barge — Swan Island
Survey

John Hasaill

Mike Doratti

Geoff Methuen

Initials of Miller representative % %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: November 20, 2003 Sun { Mon | Tue | Wed | Thu | Fri Sat
Shift: First/ Second
Weather Clear X OQvercast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind Calm X Moderate - High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Dredging resumed Area B, Stn. Miller
12+40 to 13+39, offsets +40 to +41 Supervision: Survey Boat Nil
Shifted over to 08+16, offset +62 + Tom Johnson Crew Boat
Randy Daggitt
Len Miller STAND BY:
Construction hydrographic survey Wes Yewell Dredge — Crystal
continues. Rob Matheson Gayle
' Tug — Norton Bay
Tug — Loren M
McAmis Barge — Sand Island
Supervision: Barge — Swan Island
Craig Chartrand
Survey
John Hasall
Mike Doratti
Geoff Methuen
Initials of Miller representative %% 1




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

November 21, 2003 Sun {Mon | Tue | Wed | Thu | Fri Sat

Shift: First / Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Continued dredging Area B, Stn. Miller
08+40 to 09+58, offsets +64 to +101 | Supervision: Survey Boat Nil

Tom Johnson Crew Boat

. . Randy Daggitt Dredge - Crystal

Construction hydrographic survey Len Miller Gayle
continues. Wes Yewell Tug — Norton Bay

Rob Matheson Tug — Loren M
Ncrton Bay tug delivered Swan garge - gand Ilsl;anc:’
Island to Terminal 25 at 06:45 . arge — swan Isian
Norton Bay tug del d Sand MoAmis

orton Bay tug delivered San Supervision:
Island to Terminal 25 at 13:00 Craig Chartrand
Surve

John Hasall

Mike Doratti

Geoff Methuen
Initials of Miller representative % k 7 1




B Vi{LLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 22, 2003 Sun [Mon | Tue | Wed | Thu | Fri Sat
Shift: First / Second X
Weather Clear X Overcast Fog X Rain Snow
Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
No dredging scheduled. Start-up Miller
planned for Monday during daylight | Supervision: Survey Boat Nil
hours. Wes Yewell Crew Boat
_ . STAND BY:
Congtructnon hydrographic survey Surve Dredge — Crystal
continues. John Hasall Gayle
Mike Dorati Tug — Norton Bay
Geoff Methuen Tug - Loren M

Barge — Sand Island
Barge — Swan island

Initials of Miller representative % %




MILLER CONTRACTING INC.

- )

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

November 24, 2003 Sun { Mon | Tue | Wed | Thu | Fri Sat
Shift; First / Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
No dredging. On stand-by until Miller
Terminal 25 transfer site is ready to | Supervision: Survey Boat Nit
take more dredgate. Tom Johnson Crew Boat
Randy Dagagitt
. ) Len Miller STAND BY:

Construction hydrographic survey Wes Yewell Dredge — Crystal
continues. Rob Matheson Gayle

Tug — Norton Bay

Tug — Loren M

McAmis Barge — Sand Island

Dredge Crew:
Del Thompson

Steve Barnes
Fred Long

Tug Crew:;
Brian Bammer

Joe Vitaljic

Survey
John Hasall

Mike Doratti
Geoff Methuen

Barge ~ Swan Island

Initials of Miller representative % %




QC 3A - DAILY OPERATIONS INFORMATION

B MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: November 25, 2003 Sun { Mon | Tue | Wed | Thu | Fri Sat
Shift; First / Second X
Weather Clear X Overcast Fog Rain Show
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

Instructed by King County to confine —S_u%nson (S:‘:x%?:tat Nit
d ing to dayti hi ly.

redging to daytime shifts only Randy Daggitt Dredge — Crystal

Len Miller Gayle

Resumed dredging Area B. Stn, Wes Yewell Tug - Norton Bay

09+54 to 11454, offsets +64 to + 74.

Trial use of environmental bucket to
determine if water quality wouid
improve.

Construction hydrographic survey
continues.

Norton Bay Tug deiivered Sand
Island to Pier 25 at 11:15

Nerton Bay Tug delivered Swan
Island to Pier 25 at 17:08

Began dredging: 05:50
Finished dredging: 15:30

Rob Matheson

McAmis

Dredge Crew:
Del Thompson
Steve Barnes
Fred Long

Tug Crew:
Brian Bammer

Joe Vitaljic

Survey
John Hasall
Mike Doratti

Tug — Loren M
Barge — Sand Island
Barge — Swan Island

Initials of Miller representative % ) %




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 26, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller

Continued dredging Area B. Stn. Supervision: 'I?ch\r,r:s!Joonr:mson g‘:gf‘ég;at Nil
11+54 to 12+60, offsets +74 to + 87.

145410  OTISets ° Randy Daggitt Dredge - Crystal

Len Miller Gayle

Shut down Nov. 27, 28, 29 for Wes Yewell Tug - Norton Bay
Thanksgiving holiday. Rob Matheson Tug - Loren M

Barge - Sand Island

) . Barge — Swan Island
Continued construction

McAmis
hydrographic survey.

Dredge Crew:
Del Thompson

Norton Bay Tug delivered Sand {4 g:e\c‘;eLgﬁmes
Island to Pier 25 at 02:00 (Nov 27) € g

Tug Crew:
Began dredging: 14:40 Brian Bammer

Finished dredging: 24:00 Joe Vitaljic

Survey
John Hasall

Mike Doratti

Initials of Miller representative ﬁ% 1




'MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 1, 2003 Sun { Mon | Tue | Wed | Thu | Fri Sat
Shift; First / Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-80 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
No dredging. On stand-by until Miller
Terminal 25 transfer site is ready to | Supervision: Survey Boat Nil
take more dredgate. Tom Johnson Crew Boat
Wes Yewell
. . Rob Matheson STAND BY:
Continued construction Dredge — Crystal
hydrographic survey. Gayle
Tug — Norton Bay
Tug-Loren M
Surve Barge — Sand Island
John Hasall Barge — Swan Island

Mike Doratti

Initials of Miller representative % 7// 7 1




FMILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 2, 2003 Sun |Mon | Tue |Wed | Thu ! Fri | Sat
Shift; First X
Weather Clear X _Overcast Fog_ X Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area B. Stn. Supervision: Survey Boat Nil
12467 o 12497, offsets +80to +93, |  Tom Johnson Crew Boat
. Randy Daggitt Dredge — Crystal
Shifted to 08+27 to 08+90, offsets Len Miller Gayle
+90 o +112 Wes Yewell Tug — Norton Bay
Rob Matheson Tug —Loren M
Continued construction g::g: - g@ﬁ If;g?%
hydrographic survey. McAmis
Dredge Crew:
Norton Bay Tug delivered Sand Del Thompson
island to Pier 25 at 20:00 Steve Barnes
Fred Long
Began dredging: 7:00 Tug Crew:
Finished dredging: 19:15 Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko
Survey
John Hasall
Mike Doratti

Initials of Miller representative {(.%7 1




QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

MILLER CONTRACTING INC. Building to Last

Date Work Performed: December 3, 2003 Sun | Mon | Tue | Wed { Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature { F) Up to 32 X 32-60 5169 70-85 Qver 85
Wind Calm X _Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area B. Stn. Superyision: Survey Boat Nil
10467 to 11+67, offsets +101 to Tom Johnson Crew Boat
+109. Randy Daggitt Dredge — Crystal
. . Len Miller Gayle
Shifted to dredging Area A. Stn, Wes Yewell Tug — Norton Bay
00+82 to 01+13, offsets -64 to -63 Rob Matheson Tug — Loren M
Barge — Sand Island
Continued construction . Barge — Swan Island
McAmis

hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 18:00

Began dredging: 08:16
Finished dredging: 17:30

Dredge Crew:
Del Thompson

Steve Barnes
Fred Long

Tug Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve
John Hasall
Mike Doratti

Initials of Miller representative




MILLER CONTRACTING| Building to Last

- QC 3A DAILY OPERATIONS INFORMATION
: DUWAMISI'IIDIAGONAL‘_SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 4, 2003 ~ | Sun | Mon | Tue |Wed | Thu | Fri | Sat
Shift: o First X
Weather Clear X __Overcast Fog X _Rain Snow
_Temperature ("F) Up to 32 X 32-50 51-69 70-85 Qver 85
. Wind = __Caim X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
-| Work Description Summary Labour Equipment Materials
Miller.
Continued dredging Area A. Stn. Sugerwsm_n; . Survey Boat Nil
00+95 to 02+74, offsets -60 to -56. Randy Daggitt Crew Boat
Len Miller Dredge — Crystal
Wes Yewell Gayle
Continued construction Rob Matheson Tug — Norten Bay
hydrographic survey. ' Tug—-Loren M
. Barge — Sand Island
'| Norton Bay Tug delivered Sand McAmis Barge — Swan Island
orton Bay Tug delivered San Supervision
Island to Pier 25 at 16;30 Craig Chartrand
' Dredge Crew:
e AR Pel Thompson
Began dredging: Q6.35 Steve Bames
Finished dredging: 15:00 Fred Long
Tug Crew:
Brian Bammer
Joe Vitaljic
_Brian Polinkas
Ted Yanko
» sum
~John Hasall
Mike Doratti

Initials of Miller representative m 1




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 5, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog X Rain Snow
Temperature ('F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. Supervision: Survey Boat Nil
02474 to 03+70, offsets -67 to -57. Randy Daggitt Crew Boat
Len Miller Dredge - Crystal
Wes Yewell Gayle
Continued construction Rob Matheson Tug — Norton Bay
hydrographic survey. Tug — Loren M
Barge — Sand Island
McAmis Barge — Swan Island

Norton Bay Tug delivered Swan Supervision
Island to Pier 25 at 16:00 Craig Chartrand

Dredge Crew:

e AR Del Thompson
Began dredging: 06:15 Steve Barnes

Finished dredging: 12:40 Fred Long

Tug Crew;
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve
John Hasall
Mike Doratti

‘ Z
Initials of Miller representative 7% % 7 1




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: December 8, 2003 Sun | Mon | Tue [ Wed | Thu | Fni Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X __Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn, Supervision. Survey Boat Nil
03+70 to 04+98, offsets -50 to -59. Randy Daggitt Crew Boat
Len Miller Dredge — Crystal
Wes Yewell Gayle
Continued construction Reob Matheson Tug — Norton Bay
hydrographic survey. Tug - Loren M

Norton Bay Tug delivered Sand

Island to Pier 25 at 15:00

Began dredging: 06:30
Finished dredging: 17:30

Barge — Sand Isiand
McAmis Barge — Swan Island
Supervision

Craig Chartrand
Dredge Crew:

Del Thompson

Steve Barnes

Fred Long

Tug Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve
John Hasall
Mike Doratti

Initiais of Miller representative %Zﬁ




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 9, 2003 Sun { Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company . Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. &%nson glrjewweéc?;at Nil
+98 + ff -55 to -59.
04+98 1o 05+00, offsets -85 to Randy Daggitt Dredge ~ Crystal
Len Miller Gayle
Continued construction Wes Yewell Tug - Norton Bay
hydrographic survey. Rob Matheson Tug — Loren M

Barge - Sand Island

. Barge - Swan Island
Norton Bay Tug delivered Swan

McAmis
Island to Pier 25 at 15:00

Supervision
Craig Chartrand

Began dredging: 06:20 Dredge Crew.

Dei Thompscn
Finished dredging: 13:40 Steve Barnes

Fred Long

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall

Mike Doratti

v L7
Initials of Miller representative 1




§ MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 10, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog X Rain Snow
Temperature (‘F) Up to 32 X 32-50 5169 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company ) Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Resumed dredging at NW corner of | Supervision: Survey Boat Nit
Area A. Stn. 00+70 to 20+05, Tom Johnson Crew Boat
offsets —7 to -8 Randy Daggitt Dredge — Crystal
' Len Miller Gayle
Wes Yewell Tug — Norton Bay
Continued construction Rob Matheson Tug - Loren M
hydrographic survey. Barge — Sand Island
Barge — Swan Island
Norton Bay Tug deli d Sand McQAmis
orton Bay Tug delivered San Supervision
island to Pier 25 at 12:00 Craig Chartrand
Dredge Crew:
e AR Del Thompson
Began dredging: 06:20 Steve Barnes
Finished dredging: 18:45 Fred Long
Tug Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko
Surve
John Hasall
Mike Doratti

Initials of Miller representative % % 1




"MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 11, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift. First X
Weather Clear X Overcast Fog X Rain Snow
Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company ‘ Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging at Stn. 02+05 to | SUBSIvision: Survey Boat Nil
03+62 offsets 5' to &' Tom Johnson Crew Boat
' ' Randy Daggitt Dredge — Crystal
Len Miller Gayle
Continued construction Wes Yewell Tug — Norton Bay
hydrographic survey. Rob Matheson Tug ~ Loren M

Barge — Sand Island
Barge — Swan Island

Norton Bay tug delivered Swan McAmis
Island to Pier 25 at 12:30. Supervision
Craig Chartrand
. Dredge Crew:
Norton Bay tug delivered Sand
Island to Pier 25 at 21:30 Del Thompson

John Morgan
Steve Jarrell

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall

Mike Doratti

Initials of Miller representative R




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: December 12, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X OQvercast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materiais
Miller
Continued dredging at Area A. Stn. %nson g;’xgg:tat Nil
+ 5I )-
03+62 to 04+12, offsets §'t0 6 Randy Daggitt Dredge — Crystal
Len Miller Gayle
Continued construction Wes Yewell Tug — Norton Bay

hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 21:00

Began dredging: 06:15
Finished dredging: 20:10

Rob Matheson

McAmis

Supervision
Craig Chartrand

Dredge Crew:
Del Thompson
Steve Jarrell

Tug Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall

Mike Doratti

Tug — Loren M
Barge — Sand Island
Barge — Swan Island

Initials of Miller representative % 2/7




§ MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

December 13, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X Overcast Fog X Rain Snow
Temperature {'F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X _Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
Shifted back to Area B for cleanup | SuRervision; Survey Boat Nil
of high spots. Dredging at Stn. Tom Johnson Crew Boat
08+52 to 12+77, offsets 4' to 105, Randy Daggitt Dredge - Crystal
Len Miller Gayle
Wes Yewell Tug - Norton Bay
Continued construction Rob Matheson Tug —Loren M
hydrographic survey. Barge — Sand Island
Barge — Swan Island
i McAmis

Began dredging: 09:15 Supervision
Finished dredging: 15:10 Craig Chartrand

Dredge Crew:
Del Thompson
Steve Jarrell

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve
John Hasall
Mike Doratti

Initials of Miller representative %27




| MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:; December 15, 2003 Sun { Mon { Tue | Wed ! Thu | Eni Sat
Shift; First X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 5169 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X _Humid
Name of Visitors: Company ~ Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Shifted into Area A for to dredge Supervision: Survey Boat Nil
buffer area between Area A and B. Tom Johnson Crew Boat
Dredging at Stn. 07+89 to 11+59. Randy Daggitt Dredge — Crystal
Len Miller Gayle
Wes Yewell Tug - Norton Bay
Continued construction Rob Matheson Tug—-Loren M
hydrographic survey. Barge — Sand Island
Barge — Swan Island
Norton Bay tug delivered Sand McQAmis
Island to Pier 25 at 11:55, Craig Chartrand
Dredge Crew:
Began dredging: 06:45 Del Thompson

Steve Jarrell
Finished dredging: 18:15

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall

Mike Doratti

Initials of Miller representative % % 1




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed; December 16, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X

Weather Clear X Overcast Fog X _Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High

Humidity Dry Medium X  Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miiler
Continued dredging in Area A at Supervision: Survey Boat Nil
Stn. 07+62 to 08+04, offsets +80' to Tom Johnson. Crew Boat
+83" Randy Daggitt Dredge — Crystal
Len Miller Gayle
Wes Yewell Tug — Norton Bay
Continued construction Rob Matheson Tug — Loren M
hydrographic survey. Barge — Sand Island
Barge — Swan Island
Norton Bay tug delivered S MoAmis
orton Bay tug delivered Swan Supervision
Dredge Crew:
Norton Bay tug delivered Sand ggv-gh‘?;?ﬁlo"
Island to Pier 25 at 18:30
Began dredging: 06:20 T'_UQI%
- <o rian Bammer
Finished dredging: 17:00 Joe Vitaljic
Brian Polinkas
Ted Yanko
Surve
Dean Johnson
Mike Doratti
Initials of Miller representative % 7 1




[.MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: December 17, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Milier
Continued dredging in Area A at Supervision: Survey Boat Nil
Stn. 07+21 to 07+52, offsets +65'to |  1om Johnson Crew Boat
' Randy Daggitt Dredge — Crystal
+68', .
Len Miller Gayle
Wes Yewell Tug — Norton Bay
Continued construction Rob Matheson Tug - Loren M
hydrographic survey. Barge — Sand Island
Barge — Swan Island
Norton Bay tug delivered S McQAmis
orton Bay tug delivered Swan Supervision
Island to Pier 25 at approx. 14:30. Craig Chartrand
Dredge Crew:
A De} Thompson
Began dredging: 06:27 Steve Jarrell
Finished dredging: 16:30 John Morgan
Tug Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko
Surve
Dean Johnson
Mike Doratti
Initials of Miller representative 7%% 1




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

December 18, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First
Weather Clear X Overcast Feg Rain Snow
Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging in Area A at Supervision: Survey Boat Nil
Stn. 06+64 to 06+52, offsets +65'to | oM Johnson Crew Boat
+68" Randy Daggitt Dredge ~ Crystal
Len Miller Gayle
Wes Yewell Tug — Norton Bay
Continued construction Rob Matheson Tug —Loren M
hydrographic survey. Barge — Sand Island
Barge — Swan Island
. McAmis
Norton Bay tug delivered Swan Supervision

Island to Pier 25 at approx. 15:30.

Began dredging: 06:27
Finished dredging: 14:30

Craig Chartrand
Dredge Crew:

Del Thompson

Steve Jarrell

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve
Dean Johnson
Mike Doratti

Initials of Miller representative % 7@




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

December 19, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Caim Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging in Area A at Supervision: Survey Boat Nil
Stn. 06+52 to 06+60, offsets +65"to |  1om Johnson Crew Boat
+68". Randy Daggitt Dredge — Crystal
Len Milter Gayle
Wes Yewell Tug — Norton Bay
Continued construction Rob Matheson Tug - Loren M
hydrographic survey. Barge — Sand Istand
Barge — Swan Island
) McAmis
Began dredging: 06:25 Supervision
Finished dredging: 12:15 Craig Chartrand

Picking anchors and begin de-mob.

Bredge Crew:
Del Thompson

Steve Jarrell

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
Dean Johnson

Mike Doratti

Initials of Miller representative % %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed;

December 20, 2003 Sun | Mon | Tue | Wed | Thu | Fri Sat

Shift; First X
Weather Clear X _Overcast Fog X Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X__Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
De-mob temporarily from site (Dec. | Supervision: Survey Boat Nil
20 - Jan. 4) Tom Johnson Crew Boat

o Rob Matheson Dredge — Crystal
Gayle
Vacuum truck at Pier 25 to de- Tug — Norton Bay
contaminate Swan Island and Sand | McAmis Tug — Loren M
Island barges (9:00 — 20:00) Dredge Crew: Barge - Sand Island
Del Thompson Barge —~ Swan Island
. . Steve Jarrelf

Continued construction Vacuum Truck
hydrographic survey.

Tug Crew:
Norton Bay tug delivered Swan ?;l:r\aﬁ?;jrigmer
Island to Pier 25 at 06:00. Brian Polinkas

Ted Yanko

Norton Bay Tug underway with
dredge equipment 20:30 from Pier | Surve
25 to Hylebos Segment 5 Project Dean Johnson
(Tacoma). Mike Doratti

Bravo Environmental

Operator

Laborer
Initials of Miller representative % 77 1




MILLER CONTRACTING INC,

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

January 7, 2004 Sun [ Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X __Overcast Fog X Rain Snow
Temperature (F) Upto 32 X 32-50 51-69 70-85 QOver 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Re-mob back to site from Tacoma, | Supervision: Survey Boat Nil
Tom Johnson Crew Boat
Reb Matheson Dredge — Crystal
Set up anchors and started new line Gayle
along outside of Area A. Stn. 00+44 Tug — Norton Bay
to 01+80, offsets +46 to + 92. McAmis Tug-Loren M
Supervision Barge — Sand Island
Craig Chartrand Barge — Swan Island

Continued construction
hydrographic survey.

Norton Bay tug delivered Sand
Island (Barge # 31 to Pier 25 at
24:00. .

Dredge Crew:
Del Thompson

Steve Bames
Bill Thomas

Tug Crew:
Brian Bammer

Joe Vitaljic
Brian Polinkas
Roman Zaretski

Surve
John Hasall
Mike Doratti

Initials of Miller representative

74 77




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 8, 2004 Sun | Mon | Tue [ Wed { Thu | Fri Sat
Shift: First
Weather Clear X Overcast Fog X Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
Continued dredging Area A. Stn. Supervision. '?:}Vn:si?c?l;nson g‘:x%g:tat Nil

+74, + + 46,
01+86 to 02474, offsets +37 to + 46 Rob Matheson Dredge — Crystal
Gayle

Continued construction Tug - Norton Bay
hydrographic survey. McAmis Tug - Loren M

Supervision Barge — Sand Island

. Craig Chartrand Barge — Swan island

Began dredging 04:15.

Dredge Crew:

John Morgan
Bill Sibbett

Steven Jarrell

Tug Crew:
Brian Bammer
Joe Vitaliic

Survey
John Hasall
Mike Doratti

Initials of Miller representative %%




Nl MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 8, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X OQvercast Fog X Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Caim Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Milier
Continued dredging Area A. Stn. Supervision: '?(;vr:'lsi?;r;nson (S;lrgv\:)é?:tat Nil

+7 ts +41 to + 56.
02+78 to 04+07, offsets o+ 56 Rob Matheson Dredge — Crystal
Gayle

Continued construction Tug - Norton Bay
hydrographic survey. McAmis Tug - Loren M

Supervision Barge — Sand Island

Craig Chartrand Barge — Swan Island

Stopped dredging 21:00.
Dredae Crew:

Norton Bay Tug delivered Swan ggv'l‘;hgg'lrﬁzgn
island (Barge # 32) at approx. 17:00 Bill Thomas
Tug Crew:

Brian Polinkas
Roman Zaretski

Survey
John Hasall

Mike Doratti

Initials of Miller representative % %7 1




M MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 9, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X __Overcast Fog X Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
_Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company i Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. &%nsm g‘:xgg:tat Nil
04+08 to 04+66 s +40 to + 42.
to0 , offsets Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug — Norton Bay
hydrographic survey. McAmis Tug —Loren M
Supervision Barge — Sand Island
. Craig Chartrand Barge — Swan Island
Began dredging 05:00.

Dredge Crew:
Norton Bay Tug delivered Sand John Morgan

: Bill Sibbett
island (Barge # 32) at approx 11:18. Steven Jarrell

Tug Crew:
Brian Bammer
Joe Vitaljic

Surve
John Hasall
Mike Doratti

_Initials of Miller representative K % 1




] MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Bu

ilding to Last

Date Work Performed: January 9, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. Supervision: '?;vr;s:f;r;nson g‘:x%g;at Nil
+ .
04+66 10 05+62, offsets +40 to + 48 Rob Matheson Dredge — Crystal
Gayle
Shifted and continued to dredge Stn. Tug — Norton Bay
04+38, offset +7' McAmis Tug — Loren M
Supervision Barge — Sand Istand
. Craig Chartrand Barge — Swan Island
Continued construction
hydrographic survey. Dredge Crew:
Del Thompson
. . Steve Barnes
Stoppeq dredging 20:50. Bill Thomas
Norton Bay Tug delivered Swan
Island (Barge # 33) at approx. 21:30 | Tug Crew:
Brian Polinkas
Roman Zaretski
Survey
John Hasall
Mike Doratti
Initials of Miller representative % ? 1




l MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 10, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
: ; ision: Boat Nil
Continued dredging Area A. Stn. Supervision: Survey
04+63 to 05+71, offsets +0 to + 5. Rob Matheson Crew Boat
Dredge ~ Crystal
Gayle
Continued construction McAmis Tug — Norton Bay
hydrographic survey. Supervision Tug - Loren M
Craig Chartrand Barge — Sand Island
. Barge — Swan Island
Began dredging 05.00.

Dredge Crew:
John Morgan

Bill Thomas
Steven Jarrell

Tug Crew:
Brian Bammer

Brian Lewis

Surve
John Hasall
Mike Doratti

Initials of Miller representative K %




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 10, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. Supervision: Survey Boat Nil
05+70 to 06+00, offsets +5 to + 10, Rab Matheson Crew Boat
Dredge — Crystal
Gayle
Continued construction McAmis Tug — Norton Bay
hydrographic survey. Supervision Tug— Loren M
Craig Chartrand Barge - Sand Island
. Barge — Swan Island
Stopped dredging 20:30.

Dredge Crew:

Del Thompson
Norton Bay Tug delivered Swan gﬁf\ﬁ E;Z‘Ses
Island (Barge # 35) at approx. 15:00

Tug Crew:
Brian Polinkas
Brian Lewis

Survey
John Hasall

Mike Doratti

Initials of Miller representative % %7 1




B R R A,

Materlals

Steve Jarrell
Bil Thomas

'u'

- Braip Bammer

Bnan Polinkas .
an.Zarets

Dredge Crystal
Gayle

Tug — Norton Bay
Tug~Loren M

Barge — Sand Islénd, )
Barge — Swan Island

Nil




'MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 12, 2004 Sqn Mon | Tue | Wed | Thu | Fri Sat

Shift; First X

Weather Clear X Overcast Fog Rain Snow

Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Caim Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Continued dredging Area A. Stn. Supervision: Survey Boat Nit

05+41 to 06+23, offsets 44 to 50, Tom Johnson Crew Boat

Continued construction
hydrographic survey.

Began dredging 05:00.

Rob

Survey

Matheson

McAmis

Supervision
Craig Chartrand

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:
Brian Bammer

Brian Lewis

John Hasall
Mike Doratti

Dredge — Crystal
Gayle

Tug - Norton Bay
Tug—-Loren M
Barge — Sand Island
Barge — Swan Island

Initials of Miller representative

7% Ze,




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 12, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Upto 32 X 32-50 51-69 70-85 Qver 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
Continued dredging Area A. Stn. &p%\lf%nson ggxég:tat Nl
06+2 +87, offsets 46 to 67.

31006 s¢ 06 Rob Matheson Dredge — Crystal
Gayle

Continued construction Tug — Norton Bay
hydrographic survey. McAmis Tug - Loren M

Supervision Barge - Sand Island

Craig Chartrand Barge — Swan Island

Stopped dredging 21:00.

Norton Bay Tug delivered Swan
Island (Barge # 37) at approx. 14:30

Norton Bay Tug delivered Sand
Island (Barge # 38) at approx. 22:30

Dredge Crew:
Del Thompson

Steve Barnes
Bill Thomas

Tug Crew:
Brian Polinkas

Brian Lewis

Surve
John Hasall
Mike Doratti

Initials of Miller representative ﬁ %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 13, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X OQvercast Fog Rain Snow
Temperature { F) Up to 32 X 3250 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. Supervision: 'I?;vr:lsi?ont;nson g‘r"xég:tat Nil
+85 to 07+40, offsets 66 to 67.
06+85 to ofisets 56 to Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug — Norton Bay
hydrographic survey. McAmis Tug— Loren M
Supervision Barge — Sand !Island
. Craig Chartrand Barge — Swan Island
Began dredging 05:00.
Dredge Crew:
John Morgan
Bill Sibbitt
Steven Jarrelt
Tug Crew;
Brian Bammer
Brian Lewis
Surve
John Hasall
Mike Doratti

Initials of Miller representative % /%




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 13, 2004 Sun {Mon | Tue | Wed | Thu | Fri Sat

Shift: Second X

Weather Clear X Overcast Fog Rain Snow

Temperature ("F) Upto 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Continued dredging Area A. Stn. Supervision: Survey Boat Nil

07+40 to 08+37, offsets 50 to 66. Tom Johnson Crew Boat

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Sand
Island (Barge # 39) at approx. 14:30

Rob Matheson

McAmis

Supervision
Craig Chartrand

Dredge Crew:
Del Thompson

Steve Barnes
Bill Thomas

Tug Crew:
Brian Polinkas

Brian Lewis

Survey
John Hasall
Mike Doratti

Dredge — Crystal
Gayle

Tug - Norton Bay
Tug - Loren M
Barge — Sand Isiand
Barge — Swan Island

Initials of Miller representative (ﬂ %




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 14, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate . High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. Supervision: ?;an'nsfonr;nson gt'xég;at Nil
05+35 to 06+ ff 57 to 96. -
0 06+50, offsets 57 to Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug — Norton Bay
hydrographic survey. McAmis Tug-Loren M
Supervision Barge — Sand Island
. Craig Chartrand Barge — Swan Island
Began dredging 05:00.

Norton Bay Tug delivered Swan
Island (Barge # 40) at approx. 14:30

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:
Brian Bammer

Brian Lewis

Survey
"John Hasall

Mike Doratti

Initials of Miller representative ﬂ %




B MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 14, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind - XCalm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company i Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn, | Supenvision: eovson: corvey Boal Nil
+50 to 07+25, off 96 to 107.
06+50 to 07+25, offsets 96 to Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug — Norton Bay
hydrographic survey. : McAmis Tug — Loren M
Supervision Barge - Sand island

i Craig Chartrand Barge — Swan Island
Stopped dredging 21:00.

Dredge Crew:
Norton Bay Tug delivered Sand Del Thompson

. Steve Barnes
Island (Barge # 41) at approx. 18:30 Bill Thomas

Tug Crew:
Brian Polinkas
Brian Lewis

Surve
John Hasall
Mike Doratti

Initials of Miller representative ,% % 1




MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

January 15, 2004 Sun [ Mon | Tue |Wed { Thu | Fri Sat

Shift; First
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
Continued dredging Area A. Stn. Supervision: '?;Vrgsi?onl;nson g‘:gfé?;at Nil
07+25 to 07+72, offsets 125 to 126.

0 07472, offsets 125 to Rob Matheson Dredge — Crystal
Gayle

Continued construction Tug —~ Norton Bay
hydrographic survey. McAmis Tug — Loren M

Supervision Barge — Sand Island

. Craig Chartrand Barge — Swan Island

Began dredging 05:00.

Dredge Crew:

John Morgan
Bill Sibbitt

Steven Jarrell

Tug Crew:
Brian Bammer

Brian Lewis

Surve
John Hasall
Mike Doratti

Initials of Miller representative ﬂ %




Sl VIILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 15, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. %nson g‘::f’ég:tat Nil
6+50 to 07425, offsets 96 to 107.
06+30 to 5, offse Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug ~ Norton Bay
hydrographic survey. McAmis Tug—-Loren M
Supervision Barge ~ Sand Island

Craig Chartrand Barge ~ Swan Island
Stopped dredging 21:00.

Dredge Crew:
Norton Bay Tug delivered Swan Del Thompson

) Steve Bamnes
Island (Barge # 42) at approx. 13:00 Bill Thomas

Tug Crew:
Brian Polinkas

Brian Lewis

Survey
John Hasall

Mike Doratti

Initials of Miller representative @% 1




i MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 16, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-80 51-69 70-85 Over 85
Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company

Purpose of Visit

Work Description Summary Labour Equipment Materials
_ Miller
Continued dredging Area A. Stn. &%nson (S:‘r’xég;at Nil
07+99 to 08+38, offsets 111 to 108. Rob Matheson Dredge - Crystal
Gayle

Continued construction Tug - Norton Bay
hydrographic survey. McAmis Tug - Loren M

Supervision Barge — Sand Island

Craig Chartrand Barge — Swan Island

Began dredging 05:00.

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:
Brian Bammer
Brian Lewis

Survey
John Hasall
Mike Doratti

Initials of Miller representative ﬁ % 1




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Sand Island barge loaded at 13:00.
Stand by waiting for empty barge for
3.5 hours.

Crystal Gayle dredge broke down
while repositioning at 16:30.
Starboard anchor winch not working.

Craig Chartrand

Dredge Crew:
Del Thompson

Steve Barnes
Bill Thomas
Steven Jarrell

Tug Crew:
Brian Polinkas
Brian Lewis

Survey
John Hasal

Mike Doratti

Barge — Swan Island

Date Work Performed: January 16, 2004 Sun | Mon | Tue |Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
. Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Supervision: _?rvis;onﬁ (S;”Neé Bc;at Nil
Removi diment near outfall, om Johnson rew boa
emoving sedim a Rob Matheson Dredge ~ Crystal
Gayle
Continued construction Tug - Norton Bay
hydrographic survey. McAmis Tug - Loren M
Supervision Barge — Sand Island

Initials of Miller representative




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 17, 2004 Sun [Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Cver 85
Wind X Calm Moderate High :
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

_ Miller
Repai h inch on Crystal Supervision: Survey Boat Nil
stla;r anchorwineh on Grysta Tom Johnson Crew Boat

Began dredging Area A. Stn. 06+02
to 06+30, offsets 01 to 02 at 11:20

Continued construction
hydrographic survey.

Norton Bay tug delivered Sand
Island (barge # 43) to Pier 25 at
approximately 08:00.

Rob Matheson

McAmis

Supervision
Craig Chartrand

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:
Brian Bammer

Brian Lewis

Survey
John Hasail

Mike Doratti

Dredge — Crystal
Gayle

Tug — Norton Bay
Tug—Lloren M
Barge — Sand Island
Barge — Swan Island

Initials of Miller representative

ZF e,




n

I MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/IDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 17, 2004 Sun [Mon | Tue | Wed | Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company _ Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. &Q'regv_n?%nson g:‘xgg&at Nil
06+36 +25, offsets 02 to 23.
6+36 0 07 onse ° Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug — Norton Bay
hydrographic survey. McAmis Tug - Loren M
Supervision Barge - Sand Island
Craig Chartrand Barge — Swan Island

Stopped dredging 20:30.

Dredge Crew:
Del Thompson

Steve Barnes
Bill Thomas

Tug Crew:
Brian Polinkas

Brian Lewis

Survey
John Hasall
Mike Doratti

Initials of Miller representative % Z/L i




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 18, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather . Clear X Overcast Fog Rain Snow
Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. %nscn glrngeéoB:tat Nit
+ t to 23.
0742510 07+74, offsets 13 to 23 Rob Matheson Dredge — Crystal
Gayle
Shifted to 01+23 to 01+98, offsets Tug — Norton Bay
13 to 18. McAmis Tug - Loren M
Supervision Barge — Sand Island

Continued construction

hydrographic survey.

Began dredging 05:00.

Craig Chartrand

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:;
Brian Bammer

Brian Lewis

Survey
John Hasall
Mike Doratti

Barge — Swan Island

Initials of Miller representative '% %




3 MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 18, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: - Second X
Weather Clear X Overcast | Fog Rain Snow
Temperature (°F) Up to 32 - X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
: Miller

Continued dredging Area A. Stn. &%nson g:fgf‘ég;at Nil
00+58 to 03+70, offsets 21 to 56. '

Rob Matheson Credge — Crystal

Gayle
Continued construction Tug — Norton Bay
hydrographic survey. McAmis Tug - Loren M
Supervision Barge — Sand Island
Craig Chartrand Barge — Swan Istand

Stopped dredging 21:00.

Dredge Crew:

Norton Bay Tug delivered Swan Del Thompson

) Steve Barnes
Island (Barge # 44) at approx. 20:00 Bill Thomas

Tug Crew:
Brian Polinkas

Brian Lewis

Survey
John Hasalt
Mike Doratti

Initials of Miller representative % % 1




| MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 18, 2004 Sun | Mon | Tue { Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. Supervision: '?;vr:ms?;r:mson glrjg::?ég:tat Nil
03+ 06+32, off 36 10 51.
S8 to offsets 36 to Rob Matheson Dredge — Crystal
Gayle
Continued construction Tug - Norton Bay
hydrographic survey. McAmis Tug - Loren M
Supervision Barge — Sand Island
. Craig Chartrand Barge — Swan Island
Began dredging 05:00.

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:
Brian Bammer
Brian Lewis

Survey
John Hasall

Mike Doratti

Initials of Miller representative % %/Z’\




B MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 19, 2004 Sun [Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued dredging Area A. Stn. &p%:m%nson g‘r‘é";g?:tat Nil
7+61, offset to 52.
07+0210 07481, offsets 39 to 5 Rob Matheson Dredge — Crystal
Gayle
Re-dredge high spots. Tug - Norton Bay
McAmis Tug — Loren M
_ ) Supervision Barge — Sand Island
Continued construction Craig Chartrand Barge ~ Swan Island

hydrographic survey.

Dredge Crew:
Del Thompson

Steve Barnes
Bill Thomas

Norton Bay Tug delivered Sand
Island (Barge # 45) at approx. 13:30

Tug Crew:
Brian Polinkas

Brian Lewis

Survey
John Hasall
Mike Doratti

Initials of Miller representative ﬂ 1




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 20, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Upto 32 X 32-50 5169 70-85 Over 85
Wind X Calm Moderate Hig
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller
Continued dredging Area A. Stn. &J,%)w'r:%nson (S:l:er:lw eégaotat Nil
05+26 to 05+95 ts 118 to 122.

6to , offsets to Rob Matheson Dredge ~ Crystal
Gayle

Shifted 01+08 to 01+62, offsets 41 Tug — Norton Bay
to 43 McAmis Tug - Loren M

Supervision Barge — Sand Isfand

Craig Chartrand Barge —~ Swan Island

Re -dredge High spots.

Continued construction
hydrographic survey.

Dredge Crew:
John Morgan

Bill Sibbitt
Steven Jarrell

Tug Crew:
Brian Bammer

Brian Lewis

Survey
John Hasall

Mike Doratti

Initials of Miller representative f%




MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 20, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; Second X
Weather Clear X __Overcast Fog Rain Snow -
Temperature (" F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate ‘High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
; Supervision: Survey Boat Nil
Re-dredge high spots. Tom Johnson Crew Boat
Rob Matheson Dredge — Crystal
Continued construction Gayle
hydrographic survey. Tug — Norton Bay
McAmis Tug —Loren M
o ) Supervision Barge — Sand Island
Finished dredging 21:00. Craig Chartrand Barge ~ Swan Island

Norton Bay Tug delivered Swan
Island (Barge # 48) at approx. 21:30

Crystal Gayle and Loren M Tug
delivered to Hylebos Waterway,
Tacoma.

Sand Island and Swan Island
barges on stand-by waiting to be
unloaded at Pier 25.

Dredge Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tug Crew:
Brian Polinkas
Brian Lewis

Surve
John Hasall
Mike Doratti

Initials of Miller representative ﬁ %




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Pate Work Performed: January 21, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First / Second ' X
Weather Clear X _Overcast Fog Rain Snow
Temperature ('F) Up to 32 X 32-50° 51-69 70-85 Over 85
Wind X Calm Moderate High.
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Continued construction Supervision: Survey Boat Nil
hydrographic survey Tom Johnson Tug - Norton Bay
' Rob Matheson Barge — Sand Island
_ Barge — Swan Island
Post dredge survey conducted by Vacuum Truck
King County. McAmis '
Tug Crew:

Sand Island barge emptied by
Rabanco at approx. 11:30.

Sand Island barge decontaminated
with vacuum truck at Pier 25.

Norton Bay tug departed with Sand
Island at 16:00.

Brian Bammer
Brian Polinkus
Brian Lewis
Roman Zaretsri

‘Surve

John Hasall
Mike Doratti

Initials of Miller representative




gl VILLER CONTRACTING INC. Building fo Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 22, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
| Shift; First / Second
Weather Clear X Overcast Fog Rain Snow
Temperature (‘F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind ' X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary . Labour Equipment Materials
Miller
Cappi ; t mobili Supervision: Survey Boat Nil
Sitaepplng equipment mobikzed to Cameron Mclintosh Barge — Swan Island
’ Rob Matheson (Stand-by)
Setup anchor cables. Capping Crew Capping Equip.
Greg Anderson Mitler 209 barge
. . Stuart McAnnich Hitachi 1800 excavator
Continued construction Art Hoogland Miller 216 barge
hydrographic survey and setup for Kris Barnes Manitowoc crane
capping survey. Joe Gust 966 loader
John Kelly Marry Margaret Tug
Survey Transport Barges
John Hasall Miller 308 hopper barge
Mike Doratti Miller 310 hopper barge

Miller 311 hopper barge
Miller 312 hopper barge
Hogquiam flat barge

Initials of Miller representative ﬂ 2/7




- MILLER CONTRACTING INC.

Building to Last

QC 3A - DAILY OPERATIONS INFORMATICN
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 23, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift; First X
Weather Clear X Overcast Fog Rain Snow
Temperature ( F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company ) Purpose of Visit
Work Description Summary Labour Equipment - | Materials
Miller
Placing base cap material from Supervision: Survey Boat Base Cap
Miller 312. Stn. 13+85 to 12+81 Cameron Mcintosh | Barge — Swan Island
offsets O’ io +124" Rob Matheson {Stand-by)
Capping Crew Capping Equip.
Continued construction Stuart McAnnich Miller 209 barge
hydrographic survey. Kris Barnes Hitachi 1800 excavator
John Kelly Miller 216 barge
Manitowoc crane
Survey 966 loader
John Hasall Marry Margaret Tug
Mike Doratti

Transport Barges
Mitler 308 hopper barge
Miller 310 hopper barge
Milier 311 hopper barge
Miller 312 hopper barge
Hoquiam fiat barge

Initials of Miller representative 7@/ 1




QC 3A - DAILY OPERATIONS INFORMATION

| MILLER CONTRACTING INC.

DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed: January 23, 2004 Sun [ Mon | Tue | Wed | Thu | Fri Sat

Shift: Second X

Weather Clear X Overcast Fog Rain Snow

Temperature (°F) Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miiler

Placing base cap material from Supervision: Survey Boat Base Cap

Miller 311, Stn. 13+85 to 12+81
offsets 0' to +124".

Continued construction
hydrographic survey.

Cameron Mcintosh

Rob Matheson

Capping Crew
Greg Anderson

Art Hoogland
Joe Gust

Survey
John Hasall

Mike Doratti

Barge —- Swan Island
(Stand-by)

Capping Equip.

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Initials of Miller representative Z ; %




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 24, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain . Snow
Temperature (°F) Upto 32 X 32-50 51-69 70-85 Over 85
Wind : X Calm Moderate High
Humidity Dry Medium X  Humid
Name of Visitors: Company ‘ Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision: Survey Boat Base Cap
Miller 308. Stn. 13+20 to 13+84 Cameron Mcintosh Barge — Swan Island
offsets O to - 40", Rob Matheson (Stand-by)
Vacuum truck
Capping Crew

Continued construction Stuart McAnnich Capping Equip.
hydrographic survey. Kris Barnes Miller 209 barge

John Kelly Hitachi 1800 excavator

) Miller 216 barge

Swan Island bal‘ge empt!ed by Surve![ Manitowoc crane
Rabanco at approx. 11:30. John Hasall 966 loader

Mike Doratti Marry Margaret Tug
Swan Island decontaminated at

: ; Other Transport Barges

Terminal 25 with vacuum truck. Vacuum truck crew Miller 308 hopper barge

(2) Miller 310 hopper barge

Miller 311 hopper barge
Milier 312 hopper barge
Hoquiam flat barge

Initials of Miller representative % % 1




B MILLER CONTRACTING INC.

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Building to Last

Date Work Performed:

January 24, 2004

Wed

Sun | Mon | Tue Thu | Fri Sat
Shift: Second X
Weather Clear X Overcast Fog Rain Snow
Temperature (°F) Upto 32 X 32-50 51-89 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials

Miller

Placing base cap material from Supervision: Survey Boat Base Cap

Miller 311, Stn. 13+85 to 12+81

offsets 0" to +124".

Miller 308 emptied, swapped in

Miller 310 at 04:50

Continued construction

hydrographic survey.

Cameron Mcintosh
Rob Matheson

Capping Crew
Greg Anderson

Art Hoogland
Joe Gust

Survey
John Hasall

Mike Doratti

Barge — Swan Island
(Stand-by)

Capping Equip.

Mitler 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane

966 loader

Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Roquiam flat barge

Initials of Miller representative % 7




MILLER CONTRACTING INC. Building to Last

QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 25, 2004 Sun | Mon | Tue | Wed | Thu | Fri Sat
Shift: First X
Weather Clear X Overcast Fog Rain Snow
Temperature {'F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Caim Moderate High
Humidity Dry Medium X Humid
Name of Visitors: Company Purpose of Visit
Work Description Summary Labour Equipment Materials
Miller
Placing base cap material from Supervision: Survey Base Cap
Miller 310. Emptied Miller 310 at ameron Mclntosh | Survey Boat
12:00, swapped in Hogquiam. Capping Equip.
Capping Crew Miller 209 barge
Continued construction Stuart McAnnich Hitachi 1800 excavator
hydrographic survey. _ Kris Barnes Miller 216 barge
John Ketly Manitowoc crane
966 loader
Survey Marry Margaret Tug
John Hasall
Mike Doratti Transport Barges

Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Initials of Miller representative % 7,//7 |




